From: Quigley. Jennifer

To: Desai. Sheila
Cc: "bucholtzp@michigan.gov"; "Saric.James@epamail.epa.gov"; "ewilson@plainwell.org";

"Joe.jackowski@weyerhaeuser.com”; "Lebo. Martin"; "gtariffi@GAPAC.com"; "Jeffrey.Lifka@ttemi.com"; Carli,
Greq; "Gay, Richard"; Kirby-Miles, Leslie; Fortenberry, Chase; garret.bondy@amec.com;
Cynthia.Draper@amec.com; Project Email Filing

Subject: Plainwell Mill Site RI/FS Progress Report No. 86 ~COR-056394~

Date: Tuesday, January 07, 2014 1:56:57 PM

Attachments: Proaress Report Dec 2013 Former Plainwell, Inc. Mill Property Plainwell MI.pdf
Hi Sheila,

On behalf of Weyerhaeuser Company, CRA is pleased to submit the attached Progress Report No.86
covering the period of December 2013 for the Plainwell Mill Site RI/FS. Three copies of the report
have been sent to you and MDEQ via regular mail (all other recipients will only receive electronic
copies).

Regards,
Jeni

Jennifer L. Quigley, P.E.
Conestoga-Rovers & Associates (CRA)
200 West Allegan Street, Suite 300
Plainwell, Michigan 49080-1397

Phone: 269.685.5181 x225
Direct Dial: 269.685.2725

Fax:  269.685.5223

Cell:  734.751.0979

Email: jquigley@CRAworld.com

www.CRAworld.com
Think before you print
Perform every task the safe way, the right way, every time!

This communication and any accompanying document(s) are confidential and are intended for
the sole use of the addressee. If you are not the intended recipient, please notify me at the
telephone number shown above or by return e-mail and delete this e-mail and any copies.
You are advised that any disclosure, copying, distribution, or the taking of any action in
reliance upon the communication without consent is strictly prohibited. Thank you.
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200 W. Allegan Street, Suite 300
Plainwell, Michigan 49080-1397

CONESTOGA-ROVERS Telephone: (269) 685-5181 Fax: (269) 685-5223
& ASSOCIATES www.CRAworld.com

January 7, 2014 Reference No. 056394

Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Dear Ms. Desai:

Re: Monthly Progress Report — December 2013
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 86 for the period of December 1, 2013 through December 31, 2013.

Should you have any questions or require any additional information, please do not hesitate to contact the
undersigned.

Yours truly,
CONESTOGA-ROVERS & ASSOCIATES

Jennifer L. Quigley, P.E.

1Q/43/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only

Leslie Kirby-Miles (U.S. EPA) — electronic only

Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only

Joe Jackowski (Weyerhaeuser) — electronic only
Martin Lebo (Weyerhaeuser) — electronic only
Garret Bondy (AMEC) — electronic only

Cynthia Draper (AMEC) — electronic only

Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka (Tetra Tech) — electronic only

Gregory Carli (CRA) — electronic only

Equal
Employment Opportunity
Employer

Worldwide Engineering, Environmental, Construction, and IT Services





Progress Report No. 86
December 1, 2013 to December 31, 2013

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA)
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4
and the Plainwell, Inc. Mill Property (Site) Operational Unit No.7 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1. Work Performed

e Submitted response to U.S. EPA's November 1, 2013 comments on the Feasibility Study (FS) Report
on December 23, 2013.

e Submitted FS Report (Revision 1) to U.S. EPA on December 23, 2013.

2. Data Received

e None.

3. Moaodifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

e None.

4. Problems Encountered and Planned Resolution

e None.

5. Work Anticipated During the Next Reporting Period

e None.

6. Anticipated Development with Work during the Next Period

e None.

7. Other Relevant Information

e Decommissioning and demolition activities have been initiated by the City of Plainwell under a
Michigan Blight Elimination Program Grant. The work is anticipated to be completed in January
2014 and is being conducted on portions of Residential Areas 1 to 3 and Mixed
Residential/Commercial Area 2. During the implementation of the decommissioning and demolition
work limited paper residuals were observed within the fill material in portions of the former lagoon
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areas. In the material beneath the former primary clarifier area, a larger volume of what appeared
to be a paper residual-like sludge was observed, the source of which is suspected to be underground
piping associated with the former primary clarifier system. This material was subsequently sampled
on December 4, 2013 by representatives for the City of Plainwell for laboratory analysis for
polychlorinated biphenyls (PCBs). No PCBs were detected in the sample. The material was
subsequently sampled for full waste characterization analysis, the results of which are currently
pending.

e MW-10 and MW-5 were damaged in October/November 2013 during on-Site decommissioning and
demolition activities. These areas have been demarcated and steps are being taken to properly
abandon MW-10 and install a new monitoring well adjacent to MW-10, and repair or replace MW-5.
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